

ID		Task Mode	Task Name	Duration	Start	Finish	July 2026													
							01	03	05	07	09	11	13	15	17	19	21	23	25	
0			Project1	15 days	Sun 05/07/26	Fri 24/07/26														
1																				
2			جمع‌آوری نیازمندی‌ها	2 days	-	Mon 06/07/26														
3			برنامهریزی پروژه	1 day	Tue 07/07/26	Tue 07/07/26														
4			طراحی رابط کاربری	3 days	Wed 08/07/26	Fri 10/07/26														
5			طراحی پایگاه داده	2 days	Wed 08/07/26	Thu 09/07/26														
6			ثبت‌نام و ورود کاربران	3 days	Mon 13/07/26	Wed 15/07/26														
7			مدیریت محصولات	4 days	Fri 10/07/26	Wed 15/07/26														
8			سبد خرید	3 days	Thu 16/07/26	Mon 20/07/26														
9			ثبت سفارش و پرداخت	2 days	Tue 21/07/26	Wed 22/07/26														
10			تست و رفع خطا	1 day	Thu 23/07/26	Thu 23/07/26														
11			تحويل پروژه	1 day	Fri 24/07/26	Fri 24/07/26														

Project: Project1 Date: Sun 05/07/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	